



Upgrading the Pacific Highway Karuah to Bulahdelah sections 2 & 3

*This project is jointly funded by the Australian
and New South Wales governments*

The NSW Roads and Traffic Authority has engaged Abigroup Contractors Pty Ltd to design, construct and maintain the 23km Pacific Highway upgrade from Karuah to Bulahdelah sections two and three for ten years.

Construction update – November 2008 to January 2009.

- Two way traffic switched onto the new 13km southbound section of concrete pavement, south of Jacks Creek.
- Completion of concrete pavement on the next 9km section of southbound carriageway at Grey Gum Gully and the southern outskirts of Bulahdelah to allow opening to traffic in December 2008 (weather permitting)
- Landscaping, re-vegetation, barrier installation, signs and line marking works will be undertaken on this section prior to opening to traffic.
- Continuing concrete paving on the northbound section between Jacks Creek and Grey Gum Gully.
- Commencement of stage two of bulk earthworks on the southern half of the project in November (weather permitting) and on the northern section of the project at the beginning of 2009.

Traffic conditions

Traffic delays will be experienced at times along the highway due to construction activities. Where necessary, changes to traffic conditions and speed limits will be implemented for traffic safety along sections of the project as the works progress.

Safety

Please observe all project signage and traffic control directions during construction.

Construction hours

Monday to Friday 6:30am to 7pm and Saturday 8am to 1pm. Nearby residents will be advised of any construction works to occur outside normal working hours.



For more information contact the project information line on 1800 726 567 (toll free) email karuah@abigroup.com.au or visit the website www.rta.nsw.gov.au/pacific (click on Karuah to Bulahdelah sections 2 & 3)